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ABSTRACT
The buildings conditions of public schools are a key component of Egypt’s education
reform plan. Recently, the Ministry of Education introduced a number of reforms to
improve the public schools conditions. These reforms include renovation programs
focusing on solving all the damages inside public schools and make them safe for the
students. This study relies on qualitative research methods through structured and semistructured in-depth interviews with several ranks in the education sector for schools
improvement .Interviews covered those people involved in two governmental renovation
programs, which are the One Hundred Schools Development Program and the National
Renovation Program including supervising engineers, managers of the programs as well
as teachers and contractors involved in both programs. This study applied the SWOT
analysis technique to analyze the two programs effectively. Findings demonstrate that
both programs had many strengths and opportunities which are mainly in renovating
schools buildings, providing technology tools and following strategic planning; however,
there are serious weaknesses and threats that should be avoided in any coming school
development program such as the limited number of labors and the insufficient budget.
The study recommends having good time management, well developed strategic plan,
regular documentation, depending on institutions and regular maintenance of the
renovated buildings.
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I-Chapter One
Introduction
I -Introduction:
Education is a key component for the development of any nation and the students are the
coming builders for the society. Education environment and students’ performance are
affected by many factors and the buildings conditions of public schools are one of the
major problems facing the education system in Egypt” (Baradei, & Baradei,2004) .
The public schools buildings are suffering from physical educational problems since
1990s which are insufficient school buildings, inadequate school buildings and
inadequate infrastructure. Also, the public schools are suffering from high class density,
low qualifications of teachers, construction problems and low quality of schools buildings
(ibid).
According to the World Bank report, a safe school is a learning community that is aware
of any risk that can happen to any student and there is a plan for coming problem that can
happen. Schools conditions and construction must be safe for the students and any
problem is facing the building must be solved immediately (World Bank report, 2016).
Also, the report showed the impact of safe school on the students ’safety and
performance which means if the student is feeling safe and comfortable inside the school,
this will result in his/her high performance and attendance (ibid).
A safe school includes the structural location, building design, infrastructure, capacity
building, health care and resource mobilization (ibid).
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The government is aware of the problems facing the public schools buildings since 1990s
and worked on presenting several development programs through the Ministry of
Education. In the 1990s, the Ministry vision was called “A Look at the Future” (Human
Development report, 2000). It draws a detailed picture of the educational system for
Egypt and considered it a national security concern which included teacher training, the
upgrade of buildings and facilities and presenting technological tools to students (ibid).
The governmental development programs are very important in the upgrading of public
schools and since the 1990s till now; these programs are working on managing
educational system , make the learning system attractive to students , teachers’
development , infrastructure of schools , health care to students , safety to students inside
schools and presenting technological tools to them (MOE report , 2008).
The development programs are working on upgrading schools and solving the problems
such as infrastructure, expanding number of classes, have health care and have functional
bathrooms, stairs and fences (ibid).
On the other hand, there are several problems that are facing the development programs
in their implementation and this resulted in having more problems inside the public
schools buildings as these obstacles negatively face the programs in reaching their goals
(Saleh, 2014).
This thesis attempts to analyze the public schools buildings conditions through presenting
two programs : The One Hundred Schools Development Program and the National
Program for Schools Renovation; the thesis will show the problems that faced and still
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facing the two programs and how this have a negative impact on both programs and on
public schools buildings conditions.
Additionally, this thesis depends mainly on using qualitative techniques in collecting
data. There are several interviews done with different people worked on both programs
from different age, position and different background to examine both programs from
different perspectives and different point of views.
Also, the researcher used the SWOT analysis technique in order to analyze both programs
and mention the weaknesses and threats that are affecting them. The SWOT analysis
helped in examining deeply both programs and conclude the main obstacles that faced
them to build on in the recommendation section .The conducted analysis showed that
both programs have strengths and opportunities points, however, they have also some
weaknesses and threats that should be taken inconsideration.
Therefore, the last chapter will provide some recommendations which may help the
Egyptian government in facing and improving these problems quickly and to avoid their
pre-presence in their coming development programs.
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A-Statement of the problem:
Despite the presence of development programs since the 1990s till now, the schools
buildings problems are increasing and many schools till now are suffering from serious
problems .These problems led to the death and injury of many students inside the schools
(Essiouy, 2014).
Some of the schools buildings are still suffering from the high density of students in
classes, the absence of health care, the unsafe stairs and fences of the schools, the
unhealthy school environment and the non-functional bathrooms (ibid).
A newspaper article based on reports and statistics stated that 16 million students’ face
threats due to the problems inside public schools. The threats can lead to death or severe
injury to students due to the bad conditions of public schools buildings (Marsad, 2014).
In addition , the both development programs that will be discussed in details in the
coming chapters achieved many renovation efforts to have better schools buildings, but
there are weaknesses and threats faced the achievement of safety in all Egypt’s schools.
The main weaknesses were in the maintenance of the renovation efforts and also internal
problems within the implementation of the program. These major points affected
negatively the sustainability of the programs and the sustainability of the renovation
efforts to have safe schools. This will be illustrated in more detailed way in the data
analysis section.
As a result, there are many problems that still face the public schools buildings and face
both programs .Therefore, the researcher will examine both programs effectively, analyze
them and build on in the recommendations section.
10

B-A brief description of the One Hundred Schools Development Program:
The program started in July 2006 and there was no specific time planned for the program
to end until it achieves the reform of the public schools, but it ended in 2009 (Marquer,
S., 2009).
The vision of the program was improving all the buildings conditions of public schools
all over Egypt, solving all the problems occurred and pushing the education field
forward. The mission was to improve one hundred public schools in three governorates
which are Cairo, Giza and Luxor in each phase (Ragab, 2009).
The scope of the program was moving towards five fields of school development, which
are:
First scope was the infrastructure and development of buildings conditions , second
scope was the teachers trainings sessions, third scope was upgrading the technological
infrastructure in conjunction with the Ministry of Communication as technology
contributes an essential role in improving the educational service (ibid). Fourth scope was
health care and the environment are in conjunction with both the Ministry of Health and
the Ministry of State for Environmental Affairs. Then, final scope was the focus on the
boards of trustees, which are one of the most important themes. The program was based
on involving a group of ladies volunteers (usually the wives of businessmen who can
contribute to the project, or active women in the development field) who oversee the
schools after the development to ensure the efficiency of performance, continuity and the
introduction of diverse activities from sports, art and music, environmental activities
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(ibid) .Also, be sure to enter the spirit of citizenship among students and develop libraries
and laboratories (ibid).
Regarding the management and the supervision of the program, the program had
started under the supervision of Heliopolis Association, who’s Chairperson was the
previous Egyptian First lady, Suzanne Mubarak. This association was working on the
development programs serving Egypt and one of their programs was the development of
one hundred schools (Ezzat, D., 2006).
The General Authority for Educational Buildings was the institution responsible for
locating the schools that need improvement and for setting the procedures of
improvement. The authority was setting the budget for each school improvement (Giza
Governorate report, 2009).
The strategic plan of the program was done by Heliopolis Association (ibid). The
strategic plan included significant strategic goals which are the school development and
maintenance of buildings and turning them into a valid educational institution to uphold
the education and knowledge of values, and to transform classrooms into more attractive
environment to students by motivating them through presenting activities (ibid).
Also, health clinics are to be furnished with medical devices, and training of doctors and
health visitors on the new technology in the Department of Labor (ibid). Then,
curriculum development and the introduction of information and communication
technology are meant to go beyond the traditional teaching methods (ibid). The final
strategic goals are expanding number of classes to absorb the high number of students
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and focusing on the school atmosphere, the removal of occupancy, lighting, paving and
improving the environment surrounding the school (ibid).
The program moved into three phases. The first phase was from 2006 to 2007, the second
phase was from 2007 to 2008 and the third phase and the last phase was from 2008 to
2009 (Ragab, 2009). In each phase, one hundred schools were renovated in Cairo, Giza
and Luxor governorates which is a total of 300 renovated schools in the three
governorates (ibid).

C-A brief description of the National Program for Public Schools Renovation:
A newspaper article based on reports with the program staff stated that it began in 2014
and supposed to end in summer 2016, but they are still working on it (Wafd, 2016).
The program began during the presence of the last Prime Minister, Ibrahim Mahleb
(ibid). The program began after the death of a child in 2014 due to the fall of the school
gate above him. As a result, the previous Prime Minister, gave his orders to begin a
renovation program to fix all the problems inside the public schools buildings and this
program named the national program (Bahat, 2014).
The vision of the national program is to renovate all the public schools in all governorates
to ensure the safety of each student in every public school (Ministry of Education report,
2015). The mission is to renovate first the schools that have extremely dangerous
problems, then the schools that have less dangerous problems and finally the schools that
need minor renovations (ibid).

The scope of this program is covering five fields of intervention which are:
13

First scope is working on the infrastructure of the schools by locating the schools that
need infrastructure and need immediate interference. Second scope is renovating the
destroyed gates, destroyed stairs and improving bathrooms to be safely functional for
students. Third scope is improving the health clinics and giving new medical equipment.
Fourth scope is working on introducing technological tools to students such as computers
and scientific labs. Fifth scope is providing trainings to teachers to improve their
performance (ibid).

Regarding the management and supervision of the program, the program is under the
supervision of the Ministry of Education (Abd Rahman, 2015).
The General Authority for Educational Buildings is responsible for analyzing the
schools that will be included in the program and classifying their level of danger (ibid).
The targeted schools are classified into four categories. First, schools that have extremely
dangerous problems and these schools need immediate interference. Second, schools that
have dangerous problems, but are less danger than the first category. Third, schools that
need many renovations, but the renovations are not serious as the first and the second
categories and fourth, schools that need few renovations (ibid).
The total number of public schools in Egypt is 50,443 schools (Badawy, 2014). The
targeted schools in the program are 433 schools that are extremely in danger condition,
10438 other schools that just need few renovation efforts and 5208 of them are given to
contractors to start working on the renovation process. So, the total number is 16,089
public schools are in the process of renovation (ibid).
The strategic plan of the program included their seven strategic goals which are:
14

The first goal is offering equal learning opportunities to all target groups, make sure
that schools services are of high quality and are accessible to all students (Ministry of
Education report, 2015). Second, the Ministry of Education will always supervise the
services offered to students and make sure of its high quality (ibid). Third, improving
enrollment rate among students especially in primary stages that is suffering from the low
students’ attendance and fourth goal is improving the internal and external environment
of the schools administration (ibid).
Fifth goal is the efficiency of remedial courses for students’ to improve from their
learning skills (ibid). Sixth goal is focusing on the technological tools to be the
equipment for students’ learning and the final goal is expanding the number of
classrooms within the schools to make sure the number of students per classroom allows
them for receiving the data and not being distracted by the high density inside classes
(ibid).
The program moved into two phases. The first phase was implemented under the
previous Prime Minister Ibrahim Mahleb and the second phase is still being implemented
under the current Prime Minister Sherif Ismail (Sabah 2014).
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D-The Research Question:
What are the strengths, weaknesses, opportunities and threats that faced the One Hundred
Schools Development Program and the National Program for Public Schools Renovation?
The secondary research questions that the research is trying to answer are:
1. What are the features of each program? And how do their objectives,
implementation mechanisms compare to each other?
2. What are the results of each program?
3. What factors can be taken into consideration in future school renovation programs
as lessons learnt from the two programs?
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II-Chapter Two
Research Flow and Background
A-Research Flow:
The researcher analyzed the main challenges that are still affecting the students in public
schools and the result was that the main challenges are affecting negatively their safety
and health, their attendance and affect negatively the environment around them.
The government is aware of the seriousness of the problem and their actions were moving
towards two fields of intervention, which are building new schools and renovating the
existed schools. There were continuous efforts done to minimize the challenges, but they
were intensified in two national programs of schools renovation.
The two significant programs are the one hundred schools development program and the
national program for public schools renovation. The researcher used the SWOT analysis
to analyze them effectively. The development of one hundred schools program had
several points of strengths and opportunities, but also had weaknesses and threats that
were not taken in consideration and led to the unsustainability of the program results.
The national program is still being implemented. So, the researcher analyzed the
strengths and opportunities that can be used effectively to renovate the public schools and
highlighted also the weaknesses and threats to avoid the unsustainability or obstacles that
can face the program.
From the data analysis, the researcher built on the recommendations through a suggested
model that presents several points for the Ministry of Education to solve the problems
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facing the national program and avoid the weaknesses points that faced before the one
hundred schools development program.
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Buildings Conditions of Public Schools in Egypt:
The Challenges:
-Non -functional bathrooms
-Non-functional stairs
-Low number of classes
-Sewage and unclean water.

The negative consequences of the challenges:
-Life threats
-Health Hazards
-Psychological problems
-Student attendance is affected

Government policy for educational reform includes:
-Building new schools
-Renovating the existed schools.

Government Action:
-Schools development and renovation programs

One Hundred Schools
Development Program:
-Started in 2006
-Ended in 2009
-its target was to improve the
schools conditions in: Cairo,
Giza, and Luxor.

5-National Program for Public
Schools Renovation:
-Started in 2014
-Was supposed to end in summer
2016, still current
- Its main target is to renovate all
public schools in Egypt.

SWOT analysis on the two governmental programs:
-Strengths
-Weakness
-Opportunities
-Threats

The result of the analysis and the Recommendations:
A proposed model for renovating public schools buildings

Source: By the researcher
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B-Background about the buildings conditions of public schools:
1-Challenges:
According to a study conducted by the British council, the study pointed out that there are
major problems facing public schools in Egypt. Some schools do not have functional
bathrooms, do not have functional stairs, presence of sewage water for students’ to drink
and limited number of classrooms (British Council report, 2014).
Also, some schools classrooms and corridors are very narrow which will adversely affect
the educational process, some schools are located between residential buildings causing
the block of air and light as well as poor air ventilation and lighting in the classroom,
making the educational process difficult, especially in the summer time (ibid).
The study showed also the presence of cracks in the walls and ceilings having a risk to
the safety of students and lack of safety standards such as some schools do not have fire
extinguishers usable (ibid).
Another article showed that some public schools in Alexandria suffer from garbage that
surround the schools from every place and also some classrooms do not have doors ,
windows , chairs or boards. This of course has a negative impact on the education system
and the safety of the students’ (Mahdy, 2014).
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2-Negative Consequences of these Challenges:
1-Life threats:
Al-Ahram newspaper published that several students are exposed to injuries or even
death due to the bad conditions of some public schools; unsafe schools surroundings lead
to disasters to students (Tarek, 2013).
During the last few years, there were many accidents inside schools buildings. One of
them was that three students got severely injured in Tahrir Primary School in Bulaq
Dakrour in Giza after the fall of the ceiling fan on them (Hazeq, 2014).
Another accident that happened in 2014 was the death of a student in a public school in
Cairo in Mataryia area as a result of the falling of a window suddenly on his head while
attending a class and caused his death on the spot (Farag, S., 2014).
The Ministry of Education reacted to this horrible accident by suspending the manager of
the school and suspending the teacher of the class. Also, the changing of the window
glasses action was taken to avoid any other accidents (ibid).
Another accident in Fayoum, a student was exposed to an electric circuit that led to the
cut of his hands off and his father plead to help other students’ not to be exposed to what
happened to his son (Mahdy, 2014).
In addition, there is a school in Fayoum Governorate named Al Ahram that is suffering
from the absence of fence, uncovered electricity wires and unsafe stairs. One of the
parents mentioned that “the stairs are falling under the feet of the children every day and
rebar became visible as the sun and infused with rust” (Mahdy, 2014, P.1).
21

The same school had seen several accidents to students due to the absence of fence and
many students were attacked by street dogs and got severely injured (ibid).
All the above accidents are cases of death and injuries among students’ in public schools
due to the absence of safety, security for them inside public schools buildings and also
due to the bad infrastructure conditions and destroyed equipment and building elements
inside the schools.

2-Student attendance is affected:
There are many factors that affect student attendance in any school which are noise and
density of classrooms (Woolner, 2014).
Many students in public schools in Egypt are exposed to these factors. “ The majority of
the occupants are thermally uncomfortable for most of the time, the majority of the
occupants are visually uncomfortable for most of the time and less than 25% of the
occupants reported that the classrooms acoustics are poor” (Gado, T., Mohamed, M.,
Unwin, S., 2005, P.7).
The authors in this study discussed a survey and analysis of several numbers of students
in public schools in Egypt that suffers from high density inside classrooms (ibid).
The high density in classrooms affects students’ health negatively as it causes the feeling
of being uncomfortable, suffering from noise, lack of concentration and poor students’
performance (Gado, T., Mohamed, M., Unwin, S., 2005, P.7).
There was another article published in Al-Ahram Weekly discussed the main problems
with public schools buildings all over Egypt. The authors discussed the high density in
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classes and that one classroom can have more than 70 students that resulted in the low
performance of students (Shahine, G., & Gebba, W., 2015).
The students’ attendance is decreasing in several schools due to the lack of basic services
and needs which are access to good surrounding environment and safety issues. The
students’ in public schools have fear from attending classes due to high density and noise
surrounding them (OECD report, 2015).
Another survey of noise levels was conducted in 9 schools in Cairo Governorate showed
that “the average noise measured over whole month during the school day was ranged
between 73-78 dB” (Kamal & Abd Rahman, 2010, P.8).
This means that most schools exposed to noise are the ones located close to the main
roads due to the presence of high traffic. This survey showed that noise inside classrooms
affect the performance of students and lower their attendance (Kamal & Abd Rahman,
2010).
The above articles proved that over-density inside classrooms and noise pollution are
major factors affecting the schools conditions and low from the percentage of students’
attending their classes which is a major problem in the education sector.
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3-Health Hazards:
Many students suffer from health hazard due to drinking unclean water, non-functional
bathrooms and the meals in the schools are unhealthy and unclean (OECD report, 2015).
Drinking water contaminated with sewage is a serious problem in many public schools.
The manager of a school in Bahira governate pointed out that many schools suffer from
the absence of clean water and the water served to the students is contaminated with
sewage. Also, he added that the "the bathrooms are not suitable for human use" and that
in the future will affect their health negatively (Shamy, 2016, P.1).
In addition, the human rights report has been monitoring 857 cases of violation of the
rights of children in educational institutions, where the violations ranged from food
poisoning through school feeding and infectious diseases (Marsad, 2014).
Also, there is a girls ‘school in Sharkia governorate named Tazmnt that suffers from the
absence of functional bathrooms .The school has more than 500 girls and there is no
bathroom for them , besides the overcapacity in classrooms, is a serious problem facing
this school. This led to the absence of girls or being forced to go to a restaurant in front of
the school to enter its bathroom and being sexually harassed in the streets (Mahdy, 2014).
All the above data clarify that the unclean water, unclean food and non-functional
bathrooms spread the diseases among students’ and cause health hazards among them.
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4-Psychological problems:
A report was conducted about Arab world education system and building safety stated
that less than 40 percent of students in public schools feel safe inside the building which
is a very low percentage (Faour, M., 2012, P.7).
This percentage proves that students are not feeling safe inside the school buildings and
that it will have a negative impact on their performance (ibid).
This study also showed that the psychological state of students’ in Egyptian public
schools are affected negatively due to density in classrooms , exposure to noise , unclean
water and unclean food. Also, most public schools in Egypt are not attractive to students
alike due to their construction problems, unsafe issues and absence of playgrounds and
activities for students (ibid).
Another major factor that affect the students’ psychological state negatively and cause
their drop out from schools , is the high distance walking from schools to their homes due
to the presence of only one school in a large area. (Salah, 2015)
“According to the HIECS 2012/2013, families spend approximately 11 percent of their
education budget on transportation alone. If families live within walking distance of their
school, then the cost of transportation falls to zero and the stress students experience
traveling is reduced”. (Salah, 2015, P.2)
Another study done by Tadamun which is an initiative (project) for documenting urban
issues from a rights-based perspective conducts that many students in public schools are
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suffering from long distance walking to reach their schools and go back home especially
in slums areas. The study conducted also that this is a major reason for the drop- out of
the students (ibid).
The above articles show that psychological problems among students’ in public schools
are increasing due to all the above problems which are life threats, health hazards and
dropping out from schools because of commuting distance.

C-Background about the government’s educational reform policy:
The government has several objectives and a long educational reform policy stated in its
2030 plan which include:
First, the government should work on reducing the illiteracy rate to zero, improve gross
enrollment ratio for kindergarten 4-6 up to 80 percent, Egyptian universities should be
included in the best 500 universities in the world and become among the best 20
universities in research (Egypt 2030, 2015).
Gender equality improvement is an important target in the education field and Egypt is
planning to be from the best 20 countries in the rate of Gender equality improvement in
education (ibid).
Improving the public schools buildings conditions is an aim in Egypt’s 2030 plan such as
improving infrastructure, sorting out health care and safety issues inside the schools
(ibid).
Another article stated more objectives of the government policy for education reform that
states that:
The government is working on restructuring education system, improving the
competitiveness of the educational system and to promote lifelong learning. Also, the
26

government works on reducing the dropout rate from basic education and as well as the
advancement of education technical systems pre-university and provide education for
every child in Egypt (Emara, 2016).

D-Government efforts in building new schools:
The government is working now on building new schools to cover all the students all
over Egypt. The program is called the National program for Public Schools Buildings,
200 new schools were built within the first phase of the program. The Ministry of
Education is working in the coming phase on building other 202 schools in Egypt’s
governorates (Abd-Maksoud, 2016).
The goal of the Ministry of Education in this program is to build schools to increase the
share of public language schools and solve the problem of availability of schools, and
reduce the density of the classroom. This can be achieved through the involvement of the
investment of private sector, in order to create a set of similar schools official language
schools (MOE, 2016).
The Minister of Education Helal El Sherbiny pointed out the importance of organizations
in serving the society and mentioned that the government and Misr Kheir Organization
will work on building schools in Fayoum governorate.
Also, Misr Kheir program will work on renovation of industrial education schools
students in Fayoum, the development of the petrochemical schools, the development of
hospitality education in Cairo schools projects, and the development of reading and
writing skills for students of technical education schools (Dotmsr, 2016).
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Another program was done under the supervision of Ministry of Education for building
1668 classes in existing public schools. The fund of 400 Million Egyptian pounds came
from United Arab Emirates government and the classes were built in Cairo, Damietta,
Sinai, Assiout and Menoufya governorates (Helmy, 2014).

E-School Maintenance:
The government is aware of the problems inside schools as the current Minister of
Education Helal El Sherbiny stated several times that the governmental schools need
renovation to solve the problems that they are facing (Awad, 2016).
The Minister of Education stated recently that “the existence of irregularities in the
maintenance of schools file and many schools still need improvement” (Awad, 2016,
P.1).
Then, the government began to move towards actions to solve the problems by presenting
several actions that are being applied now which are:
The government is working on increasing the governmental budget on improving
schools, maintenance rewards to schools to support their quality working harder on the
National program for school renovation, working on renovation and improvement
programs (ibid).
“Facing the irregularities inside schools is the Ministry of Education main aim” (ibid).
This quote shows that the Ministry of Education is working on the maintenance of
schools and working on facing the irregularities to have safe schools and is aware of the
problems and irregularities inside schools.
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The General Authority for Educational Buildings pointed out its main goals concerning
schools improvement and renovation.
The authority is working on studying and developing the scientific planning of the
renovation programs, design models for educational buildings for the different stages of
education, taking into account the specific requirements (Giza Governorate, report,
2015).
Also, the authority assigns the educational buildings construction to qualified contracting
companies and supervise the implementation of plans in accordance with the established
requirements, as well as conforming to the specifications until the schools are delivered
administratively (ibid).

The authority works on subtraction, and supervision of the whole renovation process,
follow-up and monitor the establishment of public schools in accordance with the
standards and requirements for the authority and maintenance of computers to different
educational buildings, maintenance of machinery and technical tools (ibid).

This chapter presented a clear conceptual framework that clarified the challenges that are
facing the public schools buildings and the negative consequences of these challenges
that lead to the injuries and death of many students. Also, this chapter exposed the
government actions in building new public schools and renovating them to highlight the
government educational reform policy in the coming period.
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III-Chapter Three
Literature Review
Development of public schools buildings is a highly essential issue all over the world.
Most of the opinions are supporting the renovation of public schools on regular basis. A
study was conducted by the World Bank showed that the importance of renovating
schools as the bad conditions of schools buildings affect negatively the students’
performance in schools (World Bank, 2004). Another OECD study included that the
comfortable environment, clean school, safety inside schools and regular renovations
affect positively the performance of students (OECD, 2002). Also, the study showed that
the drop-out of students from schools is decreased by having safe and clean school
environment (ibid).
In addition, all the reviewed studies expressed favoring renovating existing schools rather
than building new schools; it is believed that the renovation solves the problems in
existing schools, which the building of new schools would not solve.
The literature section will focus on two main streams of research. First, the researcher
will discuss the international experiences in applying development programs for schools
buildings renovation. Second, the researcher will present the opinions supporting the
renovation of schools buildings rather than building new schools.
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A-International experiences towards improving the buildings conditions of public
schools:
Many countries attempted to improve the buildings conditions of public schools.
According to a research study conducted by the OECD, it clarified that there is no ideal
or fixed model for renovating the public schools buildings; the model or renovation
efforts done depend on each country and on each school circumstances and the
seriousness of the problem (OECD , 2012).
Another study that was conducted by the Wallace Foundation, which is a knowledge
center that supports the development of knowledge and analysis from multiple sources.
The study gave a framework to be used in public schools buildings renovation which is
based on three factors, supporting the students’ skills and activities, offering trainings to
teachers and building classes and having enough capacity for all the students (Wallance
Foundation, 2014).
In this section, the researcher will discuss various examples of development programs
for improving the buildings conditions of public schools such as Singapore PRIME
program, India school infrastructure program, China Wenchuan Earthquake Recovery
Program and Madrasati program in Jordan.
All these programs are development programs that worked on developing the buildings
conditions of public schools though following specified goals to have safe schools for
students.
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1-Singapore PRIME program for the improvement of public schools buildings:
Singapore has experienced an overall change in its education sector since 1960s. During
that time, Singapore has worked on having a plan each five years to improve the
education level in all its aspects (World Bank, 2006). The five year plan work on
improving the curriculum and the buildings conditions of all public schools (ibid).
Since the 1990s till now, Singapore has experienced a rapid success in improving its
public schools buildings and in its education system (MOE, 2010). Singapore
government aim is providing each student with a safe school and appropriate education
(ibid).
One of the most significant programs in Singapore was the program for rebuilding and
improving existing schools, PRIME program (Gwee, 2013).The program launched in
May 1999 and ended in 2005 and its main goal was to develop the public schools to the
latest standards (ibid).
The main problem in Singapore public schools was the absence of information
technology (IT) in many schools (Mokhtar,2007).So, the program strategic goals were
providing these schools with technological tools, computer laboratories, resource
libraries, IT learning resource rooms, fitness rooms. Teachers and students should have
bigger classrooms and more interaction areas (MOE, 2016).
Also, the program worked on construction works for the public schools that need so. The
renovated schools were remained on site during the renovation efforts and some schools
moved to temporary holding schools until the renovation was finished (ibid).
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By 2005, the program achieved several achievements which offered 222 public schools
with technological tools and upgrading the construction of 192 schools.
The budget was depending on the government budget that was 4.46 billion dollars and all
were invested on having schools with high technology to be used to improve the skills of
both students and teachers (ibid).The Singapore government believed that the welleducated students and teachers and their abilities to use and access high technology tools
will teach them to keep the good conditions of their schools and help in renovation by
their good behavior inside the schools buildings (ibid).

2- India School Infrastructure and Strengthening of Secondary and Higher
Secondary Education program:
India has witnessed a development in its education sector since the 2000s. The education
sector in India succeeded in expanding secondary education and improving education
quality in its Twelfth National Development Plan that started in 2012 and planned to be
finished in 2017 (British Council report,2014).
India succeeded in increasing the enrollment of students in public schools and is working
on having better public schools conditions in comparison with private schools (ibid).
According to a study conducted by Ernest&Young (EY), which is an international
financial company, clarified that India now has “25.9 million students enrolled in more
than 45,000 degree and diploma institutions in the country ,expected to have 35.9 million
students in higher education institutions in 2017” (EY report ,2012, P.1).
The above study also showed that India is moving forward in its education field and
expected soon to be from the top countries in the education field (ibid).
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India School Infrastructure and Strengthening of Secondary and Higher Secondary
Education program (RMSA) started in 2009 and ended in 2010 (Ministry of Human
Resource Development report,2014). The program aim was improving infrastructure for
public schools that face serious problems regarding that issue; RMSA is a national
program that reach all the public schools that need renovation (ibid).
The goals of the program were:
First, the renovation of the schools regarding infrastructure, school building to take the
high number of students, have functional bathrooms and have bigger play grounds (ibid).
The program goals also were renovating the campus buildings, fences, walls,
conservancy services, and desks and chairs of both the students and the teachers (ibid).
The Indian Ministry of Education was locating the schools according to four categories
(Ministry of Human Development report, 2011) :
-Poor school location.
-Improper campus design and lay-out.
-Schools that need construction treatment.
-Health issues such as sanitation and non-functional bathrooms in schools.
-Lacking fire safety emergency.
The budget of this program depended on public private partnership and one of the main
reasons behind the success and improvement of the education sector in India is the
dependence on public-private partnership in its development programs (Ministry of
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Human Resource Development report, 2014). The aim of using public private partnership
method is to cover the high expenses of the programs (ibid).
The program succeeded in building 15546 additional classrooms, building 7757 science
labs, building 5750 computer rooms, renovating 6205 bathrooms and improving drinking
water in 4128 schools (Ministry of Human Resource Development report, 2016).
In addition, the program succeeded in offering trainings sessions to 36220 teachers in
different public schools and 2585 schools had construction efforts done (Ministry of
Human Resource Development report, 2014).

3- China the Wenchuan Earthquake Recovery Program:
China pays attentions to the buildings conditions of public schools. The Chinese Ministry
of Education is always working on not having dangerous schools conditions, every
classroom has a desk and a chair for each student. Every school must have walls,
functional bathrooms and potable water (UNESCO, 2013).
Many of the Chinese public schools were damaged and destroyed after the earthquake in
Sichuan City in 2008 (World Bank, 2012). There were serious damages as 7,000 schools
were destroyed, and 46.25 million people were affected by death or severe injuries (ibid).
The Wenchuan earthquake recovery program (WERP) started in 2009 and ended in 2014
(ibid). The Chinese government worked on that program for renovating the damaged
schools though investing 410.6 billion Yuan from the government budget, private
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investment is about 10.5 billion Yuan and donations of 10.8 billion Yuan (UNESCO,
2013).
The achievements of the WERP were:


Construction of 110 km of roads, one hundred km storm water pipelines, 93 km of
sewers in Sichuan damaged schools (World Bank, 2012).



Reconstruction and expansion of health center inside schools (ibid).



Construction of 31 civil works (infrastructure investments in buildings, roads,
water and sanitation (ibid).



Facilities are now upgraded to conform to environmental standards and ultimately
decrease pollution (ibid)



Renovating the schools buildings in consideration with the cultural heritage (ibid).

4- Madrasati program in Jordan:
Madrasati program (My school program) started in 2008 and the program main goal
focuses on repairing and restoring schools to make them safer, better equipped and better
learning environment (Queen Rania Foundation , 2016).
Madrasati program can be considered a national program that target all the public schools
in Jordan that need renovation in its building (ibid).
The strategic goals of the program are painting classrooms, fixing destroyed stairs, fixing
damaged walls and fences. In addition, the strategic goals include the providing of
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classrooms to fight the density problems and maintenance of all renovation efforts
(UNFPA report, 2012).
The program is under the supervision of Queen Rania, the Queen of Jordan. Madrasati
brings together communities, businesses, non-governmental organizations, and private
investors; this is in addition to the Ministry of Education (ibid).This combination of
students, business people, parents, administrators, and teachers has a common target goal,
which is the renovation of education quality and public schools buildings for Jordan’s
children.
Madrasati has 140 partners from the public, private and civil society sectors (Queen
Rania Foundation report, 2016).
The program yielded great achievements in the education sector:
1- Decreasing the drop-out of students :
The program worked on having clean and healthy environment for the children by the
presence of the activities, big play grounds, art and music sessions. Also, the program
provided the schools with musical and sports equipment to easily facilitate the activities
inside the schools (UNFPA report, 2012).
2- Renovating public schools from serious disasters :
The program worked and is still working on fixing dangerous problems which are the
infrastructure of schools, fixing destroyed windows, fixing destroyed stairs and fixing the
destroyed fences (ibid). Also, the program built additional classes for the schools that
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suffer from high density and worked on offering trainings to teachers to improve their
skills (ibid).
3- Providing technological tools to schools :
The program provided computers and also worked on renovating the libraries inside the
schools to ensure the access of all students to technological tools. Also, the students are
encouraged to use the computers in doing their studies and assignments (ibid).
4- Environment suitable for all students :
The program worked on having removing wastes from schools, students have access to
clean drinking water and raising the awareness among students and teachers on the
importance of having clean environment of the schools (ibid).
5- Civic engagement and participation :
The program main aim was the working on the civic engagement between private
investors, NGOs and public sector. Also, the civic engagement includes the participation
of students, parents and teachers in achieving the goals of the program (Queen Rania
Foundation report, 2016).
6-Compeitions among students:

Every year there is a big competition among all Madrasati schools on having the best
three ranks and the prices are really impressive. Some of them are money certificates,
trips outside Jordan and unique equipment (ibid).Competitions are not only educational
competition, but also musical and talents competition. The private partners offer musical
instruments for the students to learn how to use them and giving the students tutorials on
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the use of the creative talents such as drawing and acting on school theaters. All these
competitions are considered as a tool to encourage students to love going to school,
discover their talents and work on projects to improve their standards (ibid).

5-Opinions supporting the development of public schools buildings:
A study was conducted by the 21st Century School Fund in the United States that is
concerned with public schools facilities development clarified that class size is a very
essential factor in the education performance of the students (21st Century School Fund).
The study included that over-capacity classrooms lead to low education level of students,
high rate of teachers attrition ,reduced learning time , distraction from learning low
ability to meet special needs of the students , lack of technological proficiency (ibid). In
addition, over-capacity in classes can lead to serious health problems for teachers and
students and less supervision of students’ behavior (ibid).
Another study clarified the importance of renovating the public schools buildings. The
renovation of schools help in reducing noise, over-capacity in classes and in encouraging
the students to attend the classes (Wright, 2010). The study showed that several students
are not encouraged to attend their classes because of the lack of facilities and equipment.
Also, some students are not encouraged to go to their schools because of the unsafe of
critical equipment inside the schools (ibid).
In addition, there is a major problem which is the drop-out of students from schools due
to the old schools that are not renovated. As a result, these schools suffer from destroyed
stairs, fences and ceilings and also the students suffer from health problems and critical
injuries (Carvhlo, 2012).
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An article supported the renovation of current public schools. The article justified this
argument by clarifying that the school that suffer from bad conditions must be renovated
because if the problems are not tackled and solved. Then, the problems will occur also in
the new buildings (ACEF report, 2010).
Also, the article mentioned some factors to show the importance of renovating schools:
1- Renovation takes less time :
Renovation efforts takes less time because the site has been prepared. Walls are up, roads
and basic equipment have already been.
2- Renovation costs less :
Renovation of schools is more cost effective, since it preserves the building stock in the
educational sector and hence reduces the need to build new schools replacing the existing
ones.
3- Property values may increase with renovation:
Renovating schools attracts private investors to contribute in renovating schools because
the renovation cost is less (ibid).
4- Renovation and high quality materials:
Schools built in the early 20th century are perfect for renovation due to its durable
materials, strong infrastructure and strong equipment (ibid).
5- Renovation creates more job opportunities :
More labors are needed in renovation of schools which is considered a perfect way to hire
labors instead of being unemployed (ibid).
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The literature review chapter presented the international experiences of Singapore, India,
China and Jordan in the renovation of public schools buildings and these experiences
were effective in improving the education sector. Also, the chapter highlighted the
importance of renovating schools in presenting safety for students inside the schools and
in the education reform of any country.
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IIII-Chapter Four
Research Methodology
This study depends on qualitative techniques and secondary data in order to illustrate the
findings in a logical and integrated way. The qualitative data depends on collecting data
through interviewing people and analyzing data effectively to draw a clear picture of the
data analysis of the topic (Marshall& Rossman, 2009).
The researcher conducted in-depth structured and semi-structured interviews with
different people who are involved in the two governmental development programs.
Moreover, the investigator selected an indicative sample of different persons working in
the programs as well as being impacted by the two programs from different age,
positions, sex and work place to present different varieties of people involved in both
programs. The sample included three engineers, two managers and one teacher from the
One Hundred Schools Development Program. Another three engineers, two managers,
contractor and two teachers from the National Program for Public Schools Renovation in
order to apply triangulation concept which facilitates validation of data through cross
verification from different sources. The respondents have been selected purposefully to
assure that the validity and reliability of the research have been accomplished.
Also, the investigator used SWOT analysis in order to evaluate the two development
programs. This analysis stands for strengths, weaknesses, opportunities and threats that
face the two governmental development programs. The applying of the SWOT analysis
helped the researcher in determining and focusing on each section separately.
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A- A brief description on SWOT analysis:
SWOT analysis is a major technique which identifies both the internal and external
environment of a program (Colbert, 2004). The strengths and weaknesses are the internal
environment of the program while the threats and the opportunities are the external
environment of the program (ibid).
Applying the SWOT methodology, the analysis provides information about both
programs that helps in understanding the strengths of the system to benefit from in any
coming development program .Also, the SWOT analysis helps in highlighting the
weakness and threats of both programs to avoid in implementing any coming program.
The researcher used SWOT technique in order to analyze the two significant
development programs of renovating the buildings conditions of public schools in terms
of their strengths, weaknesses, opportunities and threats in order to point out the changes
required in the coming development programs for public schools buildings.
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B-Data Collection:
First, the researcher started the data collection process by requesting the approval of
Institutional Review Board (IRB) at the American University in Cairo. After getting the
approval in July 20, 2016. The researcher conducted the interviews in the same month.
The interviews included some questions that covered different areas of investigation. The
answers of these questions helped in answering the main research question of the study.
The answers showed the views of the engineers and the managers about the achievements
of both programs, the challenges and the solutions to overcome the challenges.
Some questions were descriptive to show each program goals, show the achievements
and the challenges of each program .The descriptive questions helped in describing what
is going on in both programs and analyzing both programs effectively.
Other questions measure the impact of implementing both programs on the public
schools conditions and on the students’ safety inside the schools. For example, it
examined the schools conditions after the renovation and the maintenance on the
renovation efforts and also shows the opinions of different engineers, managers and
teachers on the achievements that occurred and the problems that are still facing the
schools conditions and facing the implementation.
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C-Limitations of the study:
The first limitation was the limited number of research or studies about the buildings
conditions of public schools in Egypt and about the two development programs. The
researcher conducted several interviews with different people involved and being
impacted by the two programs and by the schools conditions to put a highlight on the
importance of this topic.
Also, the process of reaching different people from different positions, background and
age was not an easy task and it was very important to show reliability and validity of the
study.
The researcher used some secondary data that had same results with some of the
conducted interviews that was a challenge faced the researcher.
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IV-Chapter Five
SWOT analysis of the two governmental programs
In this chapter, the researcher will discuss and analyze the collected data from the
structured and semi-structured in-depth interviews conducted with different and
purposive interviewees along with some secondary resources.
The data was triangulated and connected to the literature of this study and the researcher
used SWOT analysis as a tool to analyze the findings of the study.
The data analysis chapter is divided into three sections. The first section will discuss the
strengths, weaknesses, opportunities and threats of the development of one hundred
schools program.
The second section will discuss the strengths, weaknesses, opportunities and threats of
the National program. The last section will be a discussion on the SWOT analysis and
summarizing the two programs.
Then, the findings of the two programs will be presented in the table indicating the four
different categories of strengths, weaknesses, opportunities and threats.
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The One Hundred Schools Development Program:

Strengths

Weaknesses

1-Time Management

1- Reliance on the Patronage of a Political
Figure

2-Organization of goals

2- Absence of maintenance committees

3-The working team aware of vision,
mission and scope

3- Implementation of the program in some
governorates only

4- Effective supervision

4- The unsustainability of the program

5-Public sector, private investors and
NGOs are involved
6-Successful renovation efforts
7-Presenting technological tools

Opportunities

Threats

1-Media Campaigns and good reputation

1-The unstable political situation

2-Community values

2-Competition threat

3-Financial resources

3-Deficieny of the budget before and after
the revolution era
4-Mistrust between the citizens and the old
regime
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1-The Strengths of the One Hundred Schools Development
Program:
In a SWOT analysis, the strengths are considered the internal environment of the program
(Colbert, 2004). So, the researcher in this part will present the internal environment of the
development of one hundred schools program through analyzing the strengths points of
the program.
1-Time Management:

One of the greatest point of this program was the well-organized time management
(interview with a manager, August 2016).To illustrate, the program moved into three
phases and each phase was for one year ;each phase was accomplished on time and the
schools were renovated in a professional way (interview with a manager, August 2016).
An interview was conducted with a manager involved in the program
stated that:

“Each phase took one year, and one hundred schools were renovated in Cairo,
Giza and Luxor. Time management was a major factor in the
mission statement and we had no problems in finishing on time”
(A manager, August 2016)
This quote clarified that time management was a major factor in the program mission
statement .Also, the above words matches the saying of the manager that 300 schools
were renovated in Cairo, Giza and Luxor in three years.
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2- Organization of goals:

The respondent noted another positive outcome of the program was the organization of
goals in each phase (interview with an engineer, July 2016). The first phase started in
2006 and ended in 2007; it focused on locating the schools that need immediate
renovation .For example, the schools that have non-functional bathrooms, destroyed
stairs, destroyed buildings, need infrastructure and do not have access to clean water
(ibid). It is clear now that the first phase was concerned with renovating the schools that
need immediate interference and suffers from dangerous problems.
The second phase was focused on adding the technological tools inside schools,
improving libraries and working on improving the social arts inside the schools
(interview with an engineer, August 2016). The second phase was concerned with the IT
inside public schools and make the students able to work and study with the technology
tools (Ragab, 2009).
The third and last phase worked on offering trainings to teachers, expanding number of
classes and extra classes to the students that have low performance in their education
level (ibid). The last phase was working on fighting over density inside classrooms and
high performance skills of the students and the teachers (interview with an engineer,
August 2016).
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3-The working team aware of the vision, mission and scope:

The Ministry of Education and Heliopolis Association worked on developing the vision,
mission and scope of the program before starting working on the program (interview with
a manager, August 2016). The program vision was concerned with developing all public
schools all over Egypt and the mission of the program was achieved by renovating 300
schools in Cairo, Giza and Luxor (Ragab, 2009).
A quote taken from the interview with a manager in the program pointed out:
“All the staff who worked on that program was aware of the vision
and mission of the program. There was a regular meeting with the
managers and the engineers to make sure that everything is moving
towards the fulfillment of the vision and the mission”
(A manager, August 2016)
The researcher analyzed during the interview with the above manager and during
interviewing some of the team members in the program that they are all aware of the
statements of the vision, mission and scope. Also, they worked on the program by
following the three statements by renovating 300 schools and by focusing on the main
serious problems to the least renovation efforts needed.
A study conducted by the Journal of economics , business and management stressed on
the importance of following a clear vision , mission and scope in implementing a
program which is a key factor in the success of any program (Papulova, 2014).
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This proves that the team followed the three statements was of course a great strength
factor in the development of one hundred schools program.
4- Effective supervision:

The strict supervision on the working team during the implementation of the program
was a great tool in renovating 300 schools in three years (interview with a manager,
August 2016). The highest authority was for Heliopolis Association and its board of
trustees; they were responsible for collecting funds and donations, responsible for hiring
the managers, determining the budget for each school and supervising every detail in the
program years (interview with a manager, August 2016) (Giza Governorate report,
2009).
The second authority was for the managers who hired the engineers to renovate the
schools and gave regular reports to the board of trustees (interview with a manager,
August 2016). The third authority was for the engineers working on the renovation of
schools who supervise the workers while renovating the schools (Giza Governorate
report, 2009).
An engineer who was working in the program supported the above words by saying:
“I remember once, I went to buy some food from far place and left
the school without a permission that I will be late. Then, When I came back,
my manager was waiting from me and deducted two weeks from my
salary. From this time on, I never moved from the school...”
(An engineer, August 2016)
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This was an example on how the supervision was strict and is a good example that the
managers used to visit the schools and check the attendance of the working team. Also,
the penalty was a lesson for each worker in order not to leave the work for a long time
without permission.
Another strength point was discussed by a responded clarifying that the renovation of the
schools depended on having external contractors to finish the hard work such as fixing
the ceilings, stairs, windows and have workers to do the infrastructure work. The
contractors sign a contract to finish the school in certain duration and are supervised by
the managers and the board of trustees or otherwise they will pay a huge amount of
money as penalty (interview with an engineer, July 2016).
A manager tackled this topic by saying:
“The contractors were accurate in their timing and in the quality of the
presented work due to the high supervision of Heliopolis association”
(A manager, August 2016)

The above words connect with the engineer explanation on the high supervision of the
Heliopolis Association and the managers’ supervision on the engineers, workers and
contractors presenting decent renovated schools. The high penalty applied on the
contractors if they were late in finishing the schools, encouraged them to work hard and
finish on time.
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5- Public sector, private investors and NGOs were involved:

The development of one hundred schools program depended on the contribution of the
public sector with the private investors and NGOs in one program (interview with a
manager, August 2016). The program was successful due to the joining of different sector
in its establishment and the budget was sufficient for the program due to the donations of
private investors (interview with a manager, August 2016).
In 2006, civil society organizations and businessmen were invited to contribute to the
national initiative to develop the one hundred schools in the neediest neighborhoods to
spread the culture of volunteerism and the mobilization of domestic resources to meet the
needs of the most vulnerable social groups (Giza Governorate report, 2009).
The previous Egyptian First lady mentioned to Al-Ahram Newspaper that:
“The development of one hundred schools program costing 120
million
Egyptian pounds made by donors, and businessmen”
(Al-Ahram report, 2006).
The above quote clarified the amount cost of the program and pointed out that the whole
expenses were from the contribution of donors and businessmen. The role of private
investors is important in developing the education buildings in Egypt as it can shape the
education future in the coming phases.
A manager pointed out:
“During the implementation of the program, the Ministry of Education
worked on getting more businessmen donors to sign the protocol
on renovating schools included in the program”
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(A manager, August 2016)
The businessmen , businesswomen and civil society organizations involved in the
program used to sign a protocol with the Ministry of Education including the
amount of money will be donated and the schools that the donations will go for.
The donor chooses from the schools that are presented to him/her from the
Ministry of Education. This protocol was like a contract between the Ministry of
Education and the donor (Mustafa, 2009).
6-Successful renovation efforts :

The program achieved great results regarding the renovation efforts. The high rate of
students’ attendance among students inside the renovated schools, the success rate in the
elementary stage increased about 1.8% compared to the previous years. The success rate
in the preparatory stage increased 3.81 % compared to the previous year which was 2.5 %
(Giza Governorate report, 2009).
A teacher working in a school that was renovated in Cairo governorate stated that:
“There were trainings sessions offered for us as teachers.
I used to take over-time money for attending the classes and
it helped me a lot in using technological tools and work harder
on having better work experience”
(Teacher, August 2016)
The teacher pointed out several important points. First, she mentioned during the
interview that she suffers from financial problems and she wishes that now the
government can give the teachers additional sessions. She believed that the trainings
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sessions are supporting the teachers academically and are improving their academic
skills. So, the training sessions was from the great strengths of the program.
Other important point about the strengths of the program was mentioned by a manager:
“All the renovated schools had shown high attendance rate among students
of different educational levels due to the diversity of the school activities
and the availability of encouraging surrounding atmosphere”
(A manager, August 2016)

The manager mentioned that the surrounding environment is important for the
performance of the students by having different school activities and building new classes
to take the huge number of students inside public schools (ibid). The high density inside
classrooms causes the low performance of students, noise pollution. Also, the high
density causes severe health hazards (ibid). So, the program worked on building one
hundred of classrooms in the target schools (interview with a manager, August 2016)
7-Presenting technological tools:

The program was concerned with presenting technological tools to students and improved
the IT inside public schools. The government depended on establishing a program named
"Egypt Computer Program" that has many private investors and they program the schools
under the reform program or outside the program with technology tools (UNESCO,
2007).
"1,929 preparatory schools have been provided with computer labs and full Internet
connectivity, the environment for good governance has been set up successfully and the
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Egypt Computer Programme has been extended to include students, teachers and
professors" (UNESCO, 2007 , P.10) .
The above data added value of the program to the public schools regarding the
technological tools and the IT.
An engineer mentioned:

“The students were happy by the computers and the technological tools.
they were more encouraged to attend their classes and visit the school
library and do all their homework on time”
(An engineer, August 2016)

The above quote explained the strength of presenting technology to several schools and
the happiness of the students by the use of the computers and technological tools. Also,
the above quote showed that having IT inside schools encourage more the students to
attend their classes and work harder on their studies.
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2-Weaknesses of the One Hundred Schools Development Program:
In a SWOT analysis, the weaknesses are considered the internal environment of the
program (Colbert, 2004). So, the researcher in this part will present the internal
environment of the development of one hundred schools program through analyzing the
weakness points of the program. For example, what are the drawbacks and the challenges
faced the program? Why the program did not sustain?
1- Reliance on the Patronage of a Political Figure:

The program faced a serious weakness was the depending on the previous Egyptian First
lady (interview with an engineer, July 2016). An online newspaper discussed the main
reason behind the end of the development of one hundred schools program. The program
ended due to the rise of the 25th of January, 2011 revolution and the mistrust in previous
Egyptian First lady (Youm7 report, 2015).
A manager mentioned a very important point:
“The fourth phase of the program was supposed to be implemented
in late 2010 and was not implemented due to the low credibility of the
old regime and ending any program under their name”
(A manager, August 2016)

This quote tackled a very serious point of weakness was in the program because any
program should depend on institution and not on a certain person in order to maintain its
long success and sustainability.
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An article conducted by the American Indian development report clarified that for
any program to sustain there is a very important element that is the involvement
of all people from all parts of the community. This happens by creating
opportunities for participation, communicate openly, educate and inform the
community (American Indian development report, 2010).
The report named the depending on only one person as one-man show which
means the whole dependence on one person and by the removal of that person, the
program ends immediately (ibid). That was the case with the development of one
hundred schools program.
2-Absence of maintenance committees:

Another weak point in the program was the absence of maintenance committees. Their
role is to monitor the renovated schools and fix any error that happens to them on the
long term. As a result, many schools returned to a worse condition (interview with an
engineer, August 2016).
This weakness point was discussed in details by the teacher who worked in a renovated
school in Cairo:
“Our school now suffers from problems more than before. The stairs
are destroyed causing the injuries to many students and many windows are
falling on the heads of our students. What was the purpose of renovation?”
”
(Teacher, August 2016)
The teacher was very anger while talking about this weak point. She kept shouting and
repeating what was the purpose of renovation for four times. She said that her school is
suffering from critical and dangerous issues and she made a very important argument; the
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renovation must be maintained to have a safe school. She added that her school was
renovated and then returned to a worse situation due to the absence of maintenance.
Then, all the renovation efforts were done was a waste of time and money to the
government (ibid).
3-Implementation of the program in some governorates only:

The program was implemented in Cairo, Giza and Luxor public schools only (Ragab,
2009). Therefore, there are many public schools that did not gain benefits from the
program renovation efforts (interview with a manager, August 2016).
The teacher being interviewed discussed the inequality of having public schools
healthy environment in Egypt’s rural and Upper Egypt governorates by saying:

“Well, I have my friends teaching in Upper Egypt in Qena and Suhag.
They used to complain that most of the development programs are
concentrating on Cairo governorate and neglecting us.
They were telling me that their wish during the implementation of
the program, that it could reach all schools In all over Egypt”

(Teacher, August 2016)
The above words pointed out a serious weakness in the program which was not reaching
all Egypt governorates. From the teacher words, it was clear that some teachers in Upper
Egypt felt sad about not giving the attention to them and their problems through the
program. The program indirectly created a sense of anger and inequality among teachers
in other governorates.
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4-The unsustainability of the program:

The most significant weakness point in the program was the unsustainability of the
program because the program was supposed to continue its fourth phase in late 2010, but
the mistrust in the old regime, depending only on the name previous Egyptian First lady
and the absence of maintenance committees led to the unsustainability of the program
(interview with a manager, August 2016).
An engineer involved in the program stressed on the above weakness by saying:
“It was not our fault; the board of trustees should have worked
on the weakness of the program. The working team was upset that a
great program like this ended suddenly…I say it clearly unsustainable of
any program is a failure to achieve its main target”
(An engineer, July 2016)
The above words are essential to show that the unsustainability of the program was a
serious weakness to its main goal or target. The engineer was discussing this point with a
voice tone full of sadness that a program that has several achievements did not sustained.
In other words, sustainability is an issue that must be planned well before and during the
implementation of any development program.
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3-Opportunities of the One Hundred schools Development
program:
In a SWOT analysis, the opportunities are considered the external environment of the
program (Colbert, 2004). So, the researcher in this part will present the opportunities of
the program and how the government used them.

1-Media Campaigns and good reputation:

The program had a great opportunity during its launch was the great attention of media
on the program (interview with a manager, 2016).
A manager stated that:
“The program during its launch was discussed by the media presenters and also
TV campaigns helped in attracting the investors’ attention and encouraged the
engineers who worked in that project to move forward in their work quality
and efforts. Also, there were many other efforts for education development
such as renovating Alexandria library, Heliopolis Library and fighting illiteracy
in Upper Egypt”
(A manager, 2016)
The above words clarified that the program was among an educational reform framework
in the Egyptian education system. In addition, the government gained benefits from the
opportunity of having media focus on the program by attracting donors to invest and
create a good word of mouth about the program aim. Media power opportunity was used
for the benefits of the program (interview with an engineer, July 2016).
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2-Community values:

The program had many working female team members which was a great opportunity to
the program in convincing the female teachers to attend the trainings sessions and
encouraging them to contribute in achieving the aims of the program (Ragab, 2009).
A manager stressed on the above idea by saying:
“Look, several Egyptian citizens are conservative people who prefer
to deal with others from their community and gender. In Luxor especially,
it was easier to deal with teachers through female workers and deal with
men through male workers. This action facilitated in convincing them to have
their training sessions”
(A manager, August 2016)
The above quote highlighted the community values opportunity which means reaching
the mind sets of each group through similar people. The female teachers preferred talking
with female workers about the program. On the other hand, men and especially old men
teachers in schools preferred dealing with male workers in their training sessions.
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3-Financial Resources:

The donations of private donors and investors were a great opportunity towards the
program. The program had sufficient budget and attracted more funds in the three phases
more than several profit organizations who worked on the educational reform due to the
investors’ belief that the program was performing well (interview with an engineer, July
2016). Also, the investors believed that the financial resources were used effectively to
reach the neediest schools.
The teacher interviewed pointed out that:

“I remember well that during the implementation of the programs,
many donors visited our schools and were telling the teacher that
we prefer to invest in a public program more than any other program
and they are sure that their donations will be used for having better
schools buildings”

(Teacher, August 2016)

The teacher clarified that the donors vision that their money are being used effectively in
the renovation of public schools buildings was a great opportunity in attracting several
donors to invest more money and the program was the best program among the other
programs done during that time by the profit organizations (interview with a teacher ,
2016).
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4-Threats to the One Hundred Schools Development program:
In a SWOT analysis, the threats are those imposed by the external environment of the
program (Colbert, 2004). So, the researcher in this part will present the threats that faced
the program and how the government reacted to these threats.
1-The unstable political situation:

The program fourth phase was planned to renovate other one hundred schools in Cairo,
Giza and Luxor. The threat was the unstable of political situation and especially after the
25th of January revolution that resulted in the end of the program and not working on the
fourth phase that was supposed to be implemented in late 2010 (Youm7 report,2015).
The conditions of the country were hard for the working team to enter the schools and
renovate (interview with an engineer, August 2016).
An engineer being interviewed confirmed the above words by saying
“Well, the government did not deal immediately towards the problem
and this threat was not planned or expected before. The negative
response was the end of the program and not even working on the
maintenance”
(An engineer, 2016)
The above words showed a critical issue which was not planning for a solution for this
coming threat and not using a SWOT analysis in the program’s plan. Also, the response
of the government was being silent, end the program and do not work on movements or
trying to maintain the renovation efforts done (interview with an engineer, August 2016).

64

2-Competition threat:

One of the critical threats that the Ministry of Education was aware of was the unstable
political situation and the mistrust of citizens in the government .As a result, the chances
were given to profit and non-profit organizations to attract donors for their educational
programs rather than the public sector (Interview with a manager, August 2016).
The conducted interviews clarified during the period of the 25th revolution, donors were
attracted more to invest in non-governmental programs because they were affected by the
citizens anger. Also, the conducted interviews highlighted the rise of the program was
impossible after the private competitors and private organizations great effect on the
donors and on the market. So, the government action to this threat also was silent.
3-Deficiency of the budget before and after the revolution era:

The budget deficiency was a threat determined by the Ministry of Education and this
threat appeared during the preparation for the fourth phase. Moreover, there was no
action taken to solve this serious threat (interview with a manager, August 2016).
A manager supported the budget deficiency threat by saying

“The Ministry of Education and the government was trying to solve
the inner political problems rather than working on the threats of
the program believing that the inner political problems were much
serious. So, the budget deficiency was a neglected threat”
(A manager, 2016)
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4-Mistrust between the citizens and the old regime:

Another threat was the mistrust between the citizens and the old regime. Some of the
parents and some of the students inside schools refused the entrance of the working team
to work on the program fourth phase (Masress, 2010). Several teachers also had a
negative impact on not allowing the workers to continue their fourth phase because they
refused to attend the training sessions and encouraged the students not to attend the
classes.
This weakness was identified by an engineer, who mentioned;
“After the rise of the 25th revolution, I went to a school in Giza to do some
renovation work and some of the parents insulted me saying you are from
the old regime.. My answer was I am not the old regime, I am an engineer
who wants to do his work”
(An engineer, 2016)
This is also reflected in the words of the manager:

“I stayed in my home for 3 months as I was not allowed to go to the schools as
the parents attacked any outsider visitor.. It is not about being against the
old regime , unfortunately it is the bad behavior of some people”
(A manager, 2016)
The above two quotes proved that the mistrust of some citizens with the old regime that
was working on the program caused the attack of some parents on the working team.
Also, this shows another important weakness that the program should have delivered a
serious message while implementing the program which was the program is for the
benefits of Egyptians, not for the benefits of any political regime.
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The above words was confirmed with the engineer who also mentioned during the
interview that the board of trustees and some of the working team failed in delivering the
message that the program is not benefiting anyone except Egyptian students (interview
with an engineer , August 2016).
The above words showed that the threats were well known by the government, but the
concentration was on solving the inner political situations. Unfortunately, the result was
the end of the program that had several achievements and successful renovation efforts.
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The National Program for Public Schools Renovation:

Strengths

Weaknesses

1-Renovating the schools suffering from
serious problems
2-Presenting technological tools

1- The conflict of two successive
Ministries position over the program
2-The conflict between two authorities

3-Fighting the over-density inside classes

3-Weak-punishment for contractors

4-The program is reaching all Egypt
governorates.

4 - The Insufficient technical staff at
the program
5-Time Management

Opportunities

Threats

1-The current stability in the government
2-Increase the investment opportunities

1-Hard schools to renovate
2-Lack of maintenance committees

3-Enhance the trust between the
government and private investors

3-Budget deficiency

4-Sustanbility of the program

This coming section will focus on the strengths, weakness, opportunities and threats
facing the National Program for Public Schools Renovation. The researcher will tackle
the program significant issues through applying the SWOT analysis technique.
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1-The strengths of the National program for Public Schools
Renovation:
1-Renovating schools suffering from serious problems:

The program has a very important strength point which is the renovation of 5208 public
schools that were suffering from dangerous problems (Abd-Rahman, 2015).
The renovation efforts include renovation of bathrooms, renovation of the schools
buildings conditions, presenting technological tools, building strong fences, rebuild stairs
that are destroyed (ibid). Also, the good building envelope designs are major element in
renovation such as efficient windows, proper lighting, improve air quality in and around
the school by filtration system (interview with a manager, September 2016).
An interview conducted with an engineer who is working on the National
program mentioned that:
“There was a school in Fayoum governorate that suffered from
absence of gate and the spread of dogs. As a result, many students
were injured and the National program built a safe gate for the school
and saved the lives of many other students”
(An engineer, August 2016)
An engineer is working on the National program said:
“There are several schools in Qena that had no access to clean water
and the program saved the students their lives by solving the sewage
the sewage problem and inserted clean water for drinking
and for the usage of the students”
(An engineer, August 2016)
The above data show that the national program succeeded in renovating several schools
and is focusing on the schools that suffer from critical issues such as the absence of clean
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water, and the absence of safe environment to the students. The program saved many
lives of students.

From the perspective of a teacher who is enrolled in a renovated school also added
that:
“The school is totally different as before the students and teachers
cannot ever enter the bathrooms because they were in a totally bad
conditions and many students were crying from that problem.
Now, the school bathrooms are functional and the surrounding
environment is better”
(Teacher, October 2016)
The program had positive efforts in renovating school that was suffering from having
non-functional bathrooms. This problem can lead to the serious health hazards to the
students and the working staff inside the schools if it was not solved rapidly (John, 1998).

2-Presenting technological tools:

Another strength point of the program is the insert of computers and several
technological tools for students inside public schools (interview with a manager,
September, 2016).
The renovated 5208 schools were supplied with technological tools such as computers,
training sessions for teachers about using technology, renovation of libraries and trainings
sessions for students about the use of technology (interview with a manager, September
2016).
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From the opinion of a teacher who is working in a renovated school included in the
National program pointed out
“Well, I was unable to use the computer at all. Then, there were trainings
sessions for teachers about the use of computer... I was not interested at
the beginning, but many friends encouraged me. I finally learned
the use of computers and that was added to my C.V and can help me
in my coming career”
(Teacher, October 2016)
The teacher pointed out a very important aspect which is the program strength point in
addressing the technological tools such as the computers in schools. Also, this helped in
improving the performance of teachers and students. This will have a positive impact on
the education process.

3-Fighting the over-density inside classes:

The National program worked on trying to solve the problem of over-density inside some
classes by building new classes .There are 19 thousands of classes that are built inside
public schools to overcome the problem of over-capacity (Dotmsr, 2015).
The over-density inside schools is a very dangerous problem because it causes the low
performance of teachers, the low performance of students and the spread of noise inside
the classroom (interview with an engineer, September 2016).
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A teacher added:

“Imagine teaching 70 students inside one class, can you imagine!
really, I was unable to concentrate or deliver the message of the
lessons until 20 classes were built in the school”

(Teacher, October 2016)
The teacher showed the serious problems of over-density inside classes. The over-density
cause the disturbance of teachers and low from their teaching performance. As a result,
the students will not be able to learn well and will affect their performance negatively.
In addition , the Ministry of Education confirmed the above words in its report by
clarifying that the renovated schools have additional classes (Ministry of Education
report, 2015).The students and teachers performance is a great issue that need high
attention as teacher performance need to be pushed forward to enhance from the students’
performance (ibid).

4-The program is reaching all Egypt gov ernorates:

Interviews showed that the program is reaching all public schools in Egypt and showed
also the positive reactions towards this point.
From an interview with an engineer involved in the National program stated:
“While renovating some schools in Aswan, students
and teachers helped us in renovating the schools and
their positive attitude was the most important issue.
The most interesting point was their feeling of being
treated equally and the government is keen about reaching
them and solving their problems”
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(An engineer, August 2016)
In addition, he claimed:
“In Sinai, there was a feeling of great happiness
among the staff in the renovated schools. They
kept telling me that we were about to feel that
the government forgot us and now we knew
that our problems is the aim of the Ministry of
Education”
(An engineer, August 2016)
This interview clarified that reaching the neediest schools in all over Egypt was accepted
positively by the working team in several schools in different governorates. In Aswan,
the teachers and students had more confident in their government and also in Sinai, the
working staff felt satisfied by renovating their schools. Aswan and Sinai are from the
most governorates that need attention from the government as interviewee mentioned that
some teachers in Sinai were losing hope in solving their problems until the National
program reached them (interview with an engineer, August, 2016).
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2-Weaknesses of the National program:
1-The conflict of two successive Ministries position over the program:

The program started in 2014 by the previous Prime Minister Ibrahim Mahleb and
continued till now by the current Prime Minister Sherif Ismail (Hussein, 2016).
The program was supposed to end in summer 2016, but it did not finish renovating all the
target schools (Abdallah, 2016).There are many schools were not renovated and were
supposed to finish by the last government. The article showed some number of schools
suffering from dangerous imminent and schools that need urgent maintenance and simple
renovation are 25700 schools and these schools were supposed to be renovated by the last
government (ibid).
From an interview with a manager mentioned:
“The program faced a serious problem was the different ministries
implementation. The last government launched a huge program and
failed to continue it due to the lack of facilities and now the government
should work on finishing it despite the lack of financial and human resources”
(A manager, September 2016)
He added:
“The last government was informing the working team that
we are about to finish the program and now the new government
is saying that the program did not achieve except few percentage
of renovation”
This is a serious weakness point is facing the program. Now, the last government was
informing the working team that the program is about to achieve its main goal and have
safe schools in all over Egypt. The current government and current working team are still
working on the program and saying the total opposite that the program achieved a few
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results in renovating schools. This creates a sense of conflict among the working team
and to the Egyptian citizens.

A manager in the current government mentioned:

“The renovated schools are only 8 percent which

is a problem facing the current government”
(Abdallah, 2016)
This is a few percentage of renovating schools. The program was supposed to end in
summer 2016 and till now 8 percent only of the schools are being renovated. This conflict
of opinions and conflict between the two Ministries sayings created a conflict between
the working which was clear from the conducted interview.
An engineer supported the above words by saying:
“Now, many of the working team are confused due to our
vision that the government was about to finish and unfortunately
it needs much more time to reach its goal. There is a great conflict to
us and the words are contradicting each other”
(An engineer, September 2016)
The picture is clear now that the working team are suffering from conflict of words and
this will affect negatively their performance. Also, they might lose trust in the results of
the program because of the conflict among them.
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2-The conflict between two authorities:

Another significant weakness that is facing the program is the conflict of roles between
the General Authority for Educational Buildings and the Ministry of Education, which
means that classifications of the schools that need renovation is different than the
classification of the Ministry of Education (Sobhy, 2016).
A manager claimed:

“The General Authority for Educational buildings do classifications
to determine which schools need urgent or simple renovations.
Sometimes, the classifications of the Ministry of Education are different.
For example, The Ministry classified 50 schools in Suhag that need
few renovations and the authority classified them as urgent interference
is needed. Here is the conflict”
(A manager, September 2016)
He continued:
“Well, this caused the spending of a lot of money on
different classifications and setting huge budgets for schools
that might new only simple renovation efforts instead of
spending them on the neediest schools”

The above words analyzed the conflict between two authorities can cause the program to
spend a lot of money on different classifications and invest money on schools that need
few renovations and neglect the neediest schools. The program budget can be saved by
investing on the right schools and by following one accurate classification. Also, the time
can be saved on doing one accurate classification.
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3-Weak-puishment for contractors:

Another serious weakness is the current weak punishment system for contractors; as there
are no strict punishment regulations in the new program such as high penalty against the
contractors who are late in finishing the renovation efforts (Tarbeshy, 2016). The deputy
governor of Alexandria visited some schools that are enrolled in the National program
and pointed out that that contractors who have been assigned the construction of some
schools did not complete work on time before the start of the school year, and there is no
over maintenance work despite the start of the study (ibid).This had a negative results
against the students as many students are being injured due to the bad conditions of the
schools. This weakness point shows the low performance of some contractors and the
absence of maintenance work on some schools before starting the academic year (ibid).
A manager stated:

“Everyday, we face disasters because of the lateness of some
contractors in finishing their work .Also, some contractors
do not do all the renovation efforts which cause the existence
of problems inside the schools”
(A manager, September 2016)
On the other side, one of the contractors stated the totally opposite
“Well, I am not supposed to pay from my pocket on the renovation process,
the prices are getting higher and the budget given is not enough.
If I will not take the money needed for renovation; I will not continue
and leave the school as it is”
(A Contractor, September 2016)
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The above words created argument between the contractor and the manager. The
manager mentioned that some contractors are late and do not finish all the
renovation efforts. On the other side, one contractor mentioned that the money
given are not sufficient to do all the renovation efforts and he will leave the
school unless he have the money needed to solve all the problems inside the target
schools.

4- The Insufficient technical staff at the program:

The program is in need for more engineers to be involved in the National program due to
the high number of schools being renovated (Ismail, 2015) .The authority hired some
engineers last year and is still calling for more engineers to finish the renovation as soon
as possible; 300 engineers are needed during this time to achieve the goals of the program
(ibid).
This has been identified by a manager:
“The program is covering all Egypt governorates and this need
sufficient number of human resources to cover all the schools
and now the program is in need for more engineers and workers
to renovate schools”
(A manager, September 2016)
The renovation of public schools needs huge number of engineers and workers. Also, the
renovation of schools in all Egypt governorates is a huge responsibility and need human
resources to cover all the areas. As there are still 42% of public schools need more
workers and more renovation efforts (Hussein, 2016).
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5-Time Management:

The program was supposed to finish summer 2016 and till now the program did
not finish; this will affect negatively the program reputation among donors or
investors to participate in it or in the coming governmental programs (interview
with a teacher, October 2016).
Time management is a key success to any program. It presents the
efficiency of the program, the effectiveness of the work presented and the
reputation of the program (Chapman, 2012).
Then, the lateness in finishing the program within the time-frame is a serious
weakness in the program and might threaten the success of it.
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3-Opportunities of the National program:
1-The Current stability in the government :
Now, Egypt has stability in its current regime and government (Fakhry, 2016).
The government can benefit from this stability in working hard on renovating
schools and giving accurate data to the working team and citizens about the
performance of the program (interview with an engineer, August 2016).

The Ministry of Education can encourage private investors and international
organizations to donate for the program through showing the stability of Egypt’s
government and showing their hard work in renovating schools (interview with a
manager, September 2016).

2-Increase the investment opportunities:

The Ministry of Education is calling for private investors as the program is
depending mainly on the governmental budget and there is a need for civil society
contribution and private investors’ funds for the program (Yehia, 2016).
This is a great opportunity to the program as the encouragement of the Ministry
for the private investors and civil society is an excellent movement to increase the
program budget, solve the budget deficiency issue and allow the contribution of
private investors and civil society in public programs (ibid). This can also
encourage the donors to contribute in other public development programs (ibid).
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3-Enhance the trust between the government and private investors:

As illustrated in the above section, the involvement of civil society and private investors
in the program is a great opportunity to the program (ibid).
The improvement of communication between the Ministry of Education, civil society and
private investors will have a great impact on building a strong relationship among them
and will add to the opportunities and benefits of the program.

4-Threats of the National program:
1-Hard schools to renovate:

First serious threat is the presence of schools that are difficult for working team
and engineers to enter called charter schools because these schools need to obtain
the consent of the owner of the land for the maintenance and renovation and
usually the owner rejects (Abd-Rahman, 2015).
The above threat is very dangerous because some of the charter schools need
immediate interference to avoid accidents that might happen to the students
(interview with a manager, September 2016).

One of the famous accidents that happened recently inside some schools was the death of
two children that passed away in the beginning of 2016 academic year in Sharkia
governorate. The reason for their death is the fall of the school fence on them and another
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student in the same school passed away due to his fall in the sanitation sink in front of the
school (Abd-Hamid, 2016).
These accidents are a threat to the reputation of the program and the most important these
accidents prove that the program is not achieving its main goal in having safe schools all
over Egypt. Accordingly, the Ministry should avoid the presence of such accidents again.
Hence, this will threaten the success of the program.
2-Lack of maintenance committees:

The committees for regular maintenance in the program are responsible for rechecking the renovated schools to make sure of the maintenance of the renovated
efforts done in the schools. Now, these committees are facing problems which are
the resign of many engineers inside these committees and the lack of performance
of some engineers. The action is the investigation of the low performance of these
engineers and taking serious action with them (An interview with a manager,
September 2016).
The above threat must be taken in consideration that the program is facing serious
problems in maintaining the renovation efforts. Then, if this threat is not solved, it
will negatively affect the program.
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3-Budget Deficiency:

Another threat is the need for more budgets to cover the expenses (interview with
a manager, September 2016).
A manager mentioned:
“We need 50 billion Egyptian pounds to repair and resolve all
school problems”
(Sherouk Newspaper, 2014, P.1).
Then, another manager said:
“The current budget for the National program is 900 Million Egyptian
pounds”
(Abd-Rahman, 2015, P.1).

The above quotes show the conflict of words regarding the budget needed. Also,
the program need more money to renovate schools as the budget available for the
program is very low compared to the budget needed.

From the conducted interview with the managers, they claimed that the
administration was late in finishing the program on time because more budget is
needed. This confirms with the above two quotes as he added that the program
has critical duties towards students and their schools conditions and investment is
needed to accomplish the program (interview with a manager, September 2016).
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4- Sustainability of the program:
The program did not finish yet to measure to discuss its sustainability, but all the
three above threats negatively affect the sustainability of the program.
Furthermore, being unable to renovate schools that suffer from dangerous
problems, lack of maintenance committees and lack of time management are
negative threats that might lead to the end of the program.
So, the Ministry of Education must take inconsideration the above threats and
work on avoiding the failure of the program or the end of the program before
accomplishing all its targets .The Ministry can take in consideration the end of the
one hundred schools development program due to the neglecting of the threats.
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5-Discussion on the SWOT analysis:
The two development programs have several strengths points which were considered as
successful factors to the programs. These strengths had a great impact on the renovation
of many schools and make them safe for the students. Also, these strength points will
lead to positive future opportunities. Therefore, the Ministry of Education should focus
on these opportunities to have safe schools in all over Egypt.
Most of the strengths in the one hundred schools development program focused on
renovating schools from serious problems that were threating students’ lives, presenting
technology tools to public schools and the organization of goals, timeframe and the
overall strategy of the program.
On the other hand, the program faced serious weaknesses and threats. Most of them were
due to political factors such as the attention on the previous Egyptian First lady and by
the rise of the 25th of January, 2011 revolution. As a result, the program ended without
completing its fourth phase because of the political factors and the mistrust in anything
related to the old regime.
The working team of the program failed to benefit from the threats that were facing the
program. The working team was aware of some of the threats, but failed to do some
reactions to solve them.
The national program for public schools renovation strengths points were similar to the
one hundred schools development program as it focused on renovating schools that are
facing critical situations. In addition, it presented technological tools to some schools and
reaching all the schools in Egypt.
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The weaknesses and threats that are still facing the program are mainly administrative
problems. For example, the conflict between two successive Ministries of Education were
tackling the programs and the low administrative actions to punish the late work from
contractors and in offering the sufficient resources needed for the program.
The threats of the program will have negative consequences on the program; if they are
not solved rapidly. The government should work on managing the resources and work
within a fixed timeframe to accomplish the program and save students’ lives from
dangerous buildings conditions.
Then, the application of SWOT analysis provided an answer to the research question
which is concerned with strengths, weaknesses, opportunities and threats of both
governmental programs.
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V-Chapter Six
Conclusion and Recommendations

Conclusion:
Public schools buildings conditions play a significant and essential role in Egyptian
students’ daily life. The public schools buildings problems have been increasing since
1990s and the government applied several development programs to improve their
conditions. The two significant programs were the One Hundred Schools Development
Program and the National Program for Public Schools Renovation that worked on having
better public schools buildings and have better lives for the students due to the high rate
of injuries and death between students as a result of damages and building and
infrastructure defects. Therefore, the Egyptian government has the improving public
schools in its agenda and till now is working on the National program to achieve its main
goal to have safe schools in all governorates; however, the National program is facing
serious problems and the government efforts did not reach yet its main goal.
In Egypt’s sustainable development strategy and plan for 2030, one of its main goals is to
have better schools conditions and safe schools for all the students in Egypt. Therefore,
the main purpose of this thesis is to address the main research question: What are the
strengths, weaknesses, opportunities and threats that faced the One Hundred Schools
Development Program and the National Program for Public Schools Renovation?
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In order to address the research question, the researcher used the SWOT analysis
technique in order to analyze the two programs strengths, weaknesses, opportunities and
threats .Also, a qualitative approach was used in the form of in-depth structured and
semi-structured interviews that were conducted with a purposive indicative sample.
The analysis showed that the two programs had several strengths and opportunities points
and solved many of the problems that occurred inside the public schools. However, the
two programs have some problems in the implementation and sustainability, affected
negatively in reaching some of their goals, and caused the existence of serious problems
inside the schools. It is highly recommended that the Ministry of Education should deal
with these obstacles as soon as possible to save the lives of the students inside the
schools.
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In chapter five, the researcher discussed and showed the details of the applied SWOT
analysis. Below is a summary of the main strengths, weaknesses, opportunities and
threats of the two governmental programs.
The One Hundred Schools Development Program:
Strengths: The program had a fixed time management for each phase which was one
year and the phases were three. The goals were organized as each phase has certain goals
to achieve. The working team was aware of the vision, mission and scope of the program,
and the effective supervision on the working team was a strong point in the program. In
addition, the public sector, private investors and the NGOs were involved in the program
budget and the program succeeded in decreasing the drop-out of students from schools
and encouraging them to perform much better. The final strength was the impact of
presenting technology tools on increasing the performance of students in public schools.
Weaknesses: The program faced serious weaknesses such as the total reliance on the
previous Egyptian First lady. Also, the absence of maintenance committees to check
regularly the schools. The final weaknesses points were the unsustainability of the
program and the focus on three governorates only which are Cairo, Giza and Luxor.
Opportunities: One of the significant opportunities of the program were the media
coverage campaigns and good reputation which means the great attention given to
publicity that helped the program to gain more donors and compete with the profit
organizations supporting similar programs during that time. The community values of the
working team were a great opportunity to the program that focused on dealing with the
female teachers with females from the working team of the program and also male
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teachers were dealing with male workers. The last opportunity was the financial
resources as the program had great donations that helped in renovating 300 schools in
Cairo, Giza and Luxor.
Threats: The program team was aware of the threats of the program and did not react to
avoiding or solving them .As a result , the program was not able to continue its fourth
phase that was about to be implemented in late 2010. The four threats were the unstable
political situation, competition threat, deficiency of the budget before and during the
revolution era and mistrust between the citizens and the old regime as the 25th of January,
2011 revolution. The revolution was the main focus of the government and neglected the
program. This led to the competing of the private organizations with the public sector and
attracting donors to them and in the fourth phase, the budget was facing critical crises due
to the unstable political situation and the absence of donors during the last period of the
program.
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The National Program for Public Schools Renovation:
Strengths: The program was able to renovate schools that were suffering from critical
problems such as fixing destroyed stairs, offering clean bathrooms and clean water to the
students. Also, the program presented technological tools to several schools that
improved the performance of many students and teachers. The program helped in
building new classes to try to solve the over-capacity inside classes. The program is
reaching all Egypt’s governorates and did not focus on certain areas like the One
Hundred schools development program. The program is led by the Ministry of Education,
and that demonstrated its implementation capacity, which give potential for continuing
the program if resources are made available.
Weaknesses: The conflict between two successive Ministries on their position of the
program was a weakness in the program because the plan and sayings of the two
Ministries of the previous Prime Minister Ibrahim Mahleb and the current Prime Minister
Sherif Ismail created a sense of conflict among the working team. Also, the conflict
between the Ministry of Education and the General Authority for Educational Buildings
is a weakness point as it caused the classifying the level of danger of schools differently.
This is causing the wrong consuming of the time, budget and human resources. The
weak punishment on contractors lead to being late in finishing the schools renovation as
well as the low number of work labor in the program are serious weaknesses that might
cause negative consequences.
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Opportunities: Egypt now is having current stability in its government. So, the program
team can benefit by encouraging investors to donate for the program. Also, the
government is calling for the civil society and private investors to contribute to the
program which is a great opportunity that can increase from the program budget. In
addition, the involvement of the civil society and the private investors will enhance the
trust between the government and the private investors.
Threats: The program is facing threat of being unable to renovate some schools due to
the refusal of the land owners of the schools and this will have a negative impact on
having schools that need renovations and the government will not be able to reach the
schools. The lack of maintenance committees to supervise on regular basis the renovated
schools and the budget deficiency are another serious threats. As a result, the
sustainability of the program renovation efforts can be affected negatively by the above
threats mentioned.
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This last chapter, the researcher provided some recommendations that may help the
Ministry of Education to avoid the problems that faced the two development programs.
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After illustrating the weaknesses and problems that faced the two development programs
and explaining how it affects public schools negatively and led to the death and injury of
many students, a set of recommendations will be listed in this chapter.
These recommendations are in a form of a suggested model for the Ministry of
Education to follow. This model will reflect the view of the author on how the Ministry
of Education can try to solve the problems and weak points rapidly facing the National
program and avoid the challenges faced the development of one hundred schools
program.
Also, the Ministry of Education may find some benefits from the listed recommendations
before the implementation of their any new coming development program. To illustrate,
the suggested model will depend on several factors that will be discussed below.

Recommendations:
1-Agree on a strategic planning process:

The Ministry of Education should have a meeting with the General Authority for
Educational Buildings top ranking officials, skilled engineers and external stakeholders
and agree on clear strategic planning for the development program. The strategic plan
should depend on understanding what strategic planning is, agree on common vision,
mission and goals and know the costs and expenses of this program during developing
the strategic plan. The plan should be based on clear and transparent database of the
schools, their conditions and the prioritization of action in renovating them.
2-Have a short plan and a long plan within the strategic planning:
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The Ministry of Education should have a short evaluated plan and a long evaluated plan
which means the program can have a short plan for each phase of renovation to evaluate
it and make sure that the effort taken meets the vision, mission and achieve the required
goals .In addition, the long plan is the a longer duration for the evaluation of the program.
3-Time Management should be taken in consideration:

The program should have a fixed time to accomplish and this time is determined
according to the resources, budget allocation and efforts taken to solve the problems in
public schools. The suggested model should have different phases to renovate several
schools in different governorates. Each phase should have a time-frame and the whole
program also should have a fixed time-frame. Time management helps in organizing and
setting deadlines to achieve the required goals.
4-Involve civil society, NGOs’ and private investors:

The program budget should not depend only on the government budget; it should depend
on several sources from private investors’ funds and donations and civil society should be
enrolled in the program to release a national governmental program that depend on
several stakeholders and unite different communities in the society. A clear framework
for this partnership should be provided in terms of a clear contract, publicity for donors
and incentives in terms of tax deduction and others.
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5-Make it institutionalized program, not one -man show program:

The program should involve different communities and institutions. The program should
depend on the public sector, private investors and stakeholders, civil society and NGOs’.
The total dependence on certain person or certain institution is a wrong aspect in any
program implementation.
6- State in the strategic plan the role of every institution to avoid conflict of
roles:

The program should be organized in disturbing the roles and stating its definition. For
example, if the General Authority for Educational Buildings is responsible about
evaluating the conditions of public schools and classifying each school conditions. Then,
the Ministry of Education is the supervisor on their evaluation and not do different
classifications’ or evaluations. The two authorities should collaborate together to reach
the same goals. In addition, the roles of the private investors’ and civil society should be
determined which means that each role of each contributor in the program should be
determined and known.
7- Supervision on the c ontractors and engineers and apply financial penalty to
the low performing ones:

Hard penalties should be applied on the engineers and contractors that are not working
well or finish their work late. The penalty can be a financial one by signing a contract or
a form that obliges the engineer or contractor to pay a financial penalty if he did not meet
the required issues needed from him.
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8- Regular maintenance of the renovated schools:

There should be an annual maintenance on the schools that need immediate interference
and face serious problems and another 5 years maintenance plan on all the renovated
schools in all Egypt governorates’ that need simple renovation efforts. The maintenance
committees’ should include high skilled engineers and high supervision from the
managers.
9- Do a “SWOT” analysis to the program in different stages:

A SWOT analysis is determining the strengths, weaknesses, opportunities and threats
facing the program. The strategic plan of the program should include any external and
internal factors that can face the program. The external factors can be political issues,
economic trends or community values inside the public schools; the internal factors can
be the human resources, financial resources and the outputs of the programs. The
opportunities are the external environment affecting the program positively and the
program can benefit from. On the other hand, the threats are any coming problems and
threats can face the program.
The SWOT analysis is a very beneficial in any development program and being applied
in any coming development program will clarify many internal and external aspects.
10- Save Data on a regular basis:

The data of the program should be kept in a computerized form and any records should
be kept in soft copies to make sure that everything is recorded and if any change
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happened in the team members or the administration or government, it will not affect
negatively the program.

11- Finalize a written strategic plan that summarizes the results and decisions of
the strategic planning process:

Each phase should have a written strategic plan that evaluates its outputs and make sure
that progress is moving towards goals and objectives and use of strategies is monitored
regularly. The Ministry of Education should have a critical role in reviewing the progress
and assign evaluation units for the program.
All the above steps are ways to present a developed suggested model for the Ministry of
Education to follow and take inconsideration while implementing other new development
programs for better public schools buildings.
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